

工事件名：令和7年度新砂三丁目護岸緊急補修工事

週 間 工 程 表

契約工期 R7/04/15～R7/09/30

作 成



8月21日

工 種	契約数量	単位	迄 出来高比率	今週の予定					来週の予定							再来週の予定							備 考				
				8/18	8/19	8/20	8/21	8/22	8/23	8/24	8/25	8/26	8/27	8/28	8/29	8/30	8/31	9/1	9/2	9/3	9/4	9/5		9/6			
				月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	金		土			
補修工 鋼板補修工																											
安全工 警戒船・陸上監視員配置																											
搬入資機材・船舶																											
行 事																											
記 事			予定工程 実施工程												令和7年度新砂三丁目護岸緊急補修工事												
					No. 立会予定日 時刻 内 容 東京都 監督補助 自主										現場代理人： 細尾舞雪 080-8001-3655												
					1.										主任技術者												
					2.										(現場事務所住所) 江東区新木場2-3-1												
					3.										TEL： 03-3522-7351												
					4.										FAX： 03-3522-7352												
					5.																						
					6.																						
					7.																						
					8.																						
					9.																						
					10.																						
11.																											
【工事の変化点】												指示事項															

受 注 者： みらい建設工業株式会社